Department of Energy
Oak Ridge Operations
Weldon Spring Site
Remedial Action Project Office
Route 2, Highway 94 South
St. Charles, Missouri 63303

January 10, 1990

Mr. Dan Wall

Remedial Project Manager

U. S. Environmental Protection
Agency

Region VII

726 Minnesota Avenue

Kansas City, Kansas 66101

Dear Mr. Wall:

CONTRACT NO. DE-AC05-860R21548 - MODIFICATIONS TO THE
BUILDING 409 DISMANTLING AND BUILDING 401 DISMANTLING EE/CAs

Part of the work performed for IRA 10, Building 409
Dismantling, and IRA 11, Building 401 Dismantling, was
conducted in a manner other than that originally planned (as
documented in the respective EE/CAs). The original plan for
building demolition material was to use a sanitary landfill
in Missouri for off site disposal. However, it was later
determined that the specified landfill was not in compliance
with applicable regulations; therefore, the waste was
disposed of in an Illinois sanitary landfill that was in
regulatory compliance. It was originally planned to store
the tar and gravel roofing material on ‘site in a dry
concrete-floored building. Actually, the gravel has been
stored in a dry concrete building. The tar and felt material
has been stored on pad 303 under a synthetic membrane cover,
in a manner that achieves a similar level of protection.

Please accept this letter as a supplement to the Building 409
Dismantling and Building 401 Dismantling EE/CAs.

Sincerely,
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R. R. Nelson

Project Manager

Weldon Spring Site
Remedial Action Project
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cc: Susan Meyers, PMC DOCUMENT NUMBE:






